C: E[\tzafns Colorado ditesco

Project & Construction Services

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: June 16, 2018 to June 22, 2018
Sitework:

Continued soil amendment
in ballfields

Continued placing irrigation
Finished plumbing rough in
and continued electrical
rough in at the concession
building

Continued pouring sidewalks
around north parking lot
Continued placing curb and
gutter in south lot
Continued placing roof
trusses on the concession
building

Continued placing ballfield
mow strips

Poured concrete for stadium
seating

Continued light pole bases in
north parking lot

Continued fencing
operations
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Other:

Southwest irrigation pond
and entrance closed until
park completion

Started work on 42"9 St tie-in

Upcoming work:

Continue shade structures
Finish roof trusses at
concession building
Continue concrete sidewalks
and curb/gutter

Continue center ballfield
concrete

Continue soil amendment
and seeding

Continue site irrigation
Start playground surfacing
Continue electrical in
concession building

Start ballfield sod
Irrigation pump startup
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